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Safety ImprovementsHwy. 167 – Hwy. 226 (Sel. Secs.) (Cable Median Barrier) (S) 1.1967

Addt'l Rte.-Sec.: Jackson 67-14/15; White 67-13

$243,03115 Completed Sep. 2014 Jun. 2016 36.67 $7,489,024012195

Safety ImprovementsJonesboro – I-55 (Sel. Secs.) (Cable Median Barrier) (S) 8.0463

Addt'l Rte.-Sec.: Crittenden 63-10; Poinsett 63-8/9

$1,586,2857 Completed Sep. 2014 Apr. 2016 31.63 $6,240,571012196

Safety ImprovementsDistricts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 0.2063

Addt'l Rte.-Sec.: Various

$90,9546 Completed Apr. 2018 Jul. 2019 4.66 $2,119,222012297

Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.0849

Addt'l Rte.-Sec.: Various

$137,2133 Sub. Completed Apr. 2020 Jul. 2021 3.88 $6,654,791012349*

ResurfacingHwys. 18, 63 & 167 (Sel. Secs.) (S) 8.9118

Addt'l Rte.-Sec.: Dallas 167-7; Grant 167-11; Jefferson 63-13

$1,123,8514 Sub. Completed Jan. 2021 Oct. 2021 31.86 $4,364,810012359

Bridge RehabilitationDistricts 5 & 10 Bridge Preservation (2021) (S) 0.06135

Addt'l Rte.-Sec.: Various

$1,387,5183 Under Construction May. 2021 Mid 2022 0.38 $8,787,616012378*

-   PE OnlyHoxie – Jonesboro (PE) 63

Addt'l Rte.-Sec.: Greene 63-5; Lawrence 63-4

-     6 Programmed -   -     100278*

Major WideningSt. Francis River – North of Black Oak (S) 5.9418 $18,984,5874 Completed Jan. 2011 Apr. 2014 5.94 $18,984,587100308

-   MiscellaneousLost Creek & Big Creek Ditch Brs. Scour 63 < $1 M6 Programmed -   < $1 M100330*

Base & SurfacingHwy. 226 – Hwy. 230 (Bs. & Surf.) (F) 5.34New

Addt'l Rte.-Sec.: Lawrence New

$8,591,350Completed May. 2012 Oct. 2014 6.34 $12,203,622100402

-   PE OnlyHwy. 226 – Hwy. 63 (Con. P.E.) (F) New

Addt'l Rte.-Sec.: Lawrence New

$1,380,659Completed Mar. 2015 -   $2,761,318100406*

-   PE OnlyHwy. 67 – Hwy. 49 P.E. 226 -     2 Programmed -   -     100412*

-   PE OnlyCaraway Rd. Safety Enhancement (Jonesboro) P.E. New -     Programmed -   -     100521*

Major WideningNorth of Black Oak – Monette Bypass (S) 1.1118 $4,008,1334 Completed Jan. 2013 Mar. 2015 1.11 $4,008,133100567

-   StudyJonesboro Transportation & Drainage Planning (S) $750,455Completed Dec. 2014 Dec. 2014 -   $750,455100614*

-   StudySt. Francis River – Hwy. 181 NEPA Study (S) 18

Addt'l Rte.-Sec.: Mississippi 18-5

$459,9174 Completed Oct. 2016 Oct. 2016 -   $919,833100618*

Major WideningHwy. 67 – Cash Bypass (F) 4.01226 $17,062,7602 Completed Mar. 2010 Oct. 2012 4.01 $17,062,760100642

Grading & StructuresCash Bypass (Gr. & Strs.) (S) 0.89New $2,895,815Completed Jan. 2013 May. 2014 0.89 $2,895,815100643

-   StudyHwy. 63 Traffic Operations Study (Jonesboro) 63 $56,8436 Completed Jun. 2012 -   $56,843100648*

-   PE OnlyMonette Bypass P.E. 18 $04 Completed Jan. 2016 -   $0100651*

Program Management CraigheadDecember 6, 2021

* Job not shown on county map.



SUMMARY OF CONSTRUCTION PROJECTS

CRAIGHEAD COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Major WideningMonette Bypass – Manila (S) 1.5618

Addt'l Rte.-Sec.: Mississippi 18-5

$3,920,9554 Completed Jun. 2013 Jul. 2017 6.91 $17,047,630100653

Major Widening

New Location

I-555 – Hwy. 49 (Dr. Martin Luther King Jr. Dr. Extension)

(Jonesboro) (S)

4.6318

Addt'l Rte.-Sec.: Craighead New

$30 - $40 M4S Scheduled Jun. 2022 4.63 $30 - $40 M100657

Major WideningCash Bypass – East (S) 1.85226 $8,316,4102 Completed Nov. 2012 Aug. 2016 1.85 $8,316,410100667

-   Roadside AppurtenancesTurtle Creek Greenway (Phase III) (S) $87,771Completed Dec. 2008 Jul. 2014 -   $87,771100669*

-   PE OnlyHwy. 63 Intchng. Impvts. (Jonesboro) P.E. 555

Addt'l Rte.-Sec.: Craighead 63-6

$128,4773 Completed Oct. 2016 -   $128,477100672*

Base & SurfacingCash Bypass (Bs. & Surf.) (S) 1.59New $4,774,931Completed Jun. 2014 Dec. 2015 1.59 $4,774,931100676

Grading & StructuresHwy. 226 – Hwy. 49 (Gr. & Strs.) (F) 1.77New $11,442,626Completed Dec. 2011 Aug. 2014 1.77 $11,442,626100677

Base & SurfacingHwy. 226 – Hwy. 49 (Bs. & Surf.) (S) 1.82New $5,384,979Completed Dec. 2013 Aug. 2016 1.82 $5,384,979100678

Major WideningHwy. 49 Connection – West (S) 3.14226 $40,177,2742 Completed Sep. 2012 Aug. 2016 3.14 $40,177,274100679

-   Roadside AppurtenancesJonesboro SRTS I (2008) $152,707Completed Oct. 2009 Jul. 2014 -   $152,707100681*

-   Roadside AppurtenancesTurtle Creek Greenway (Sec. V) (Jonesboro) (S) $79,527Completed Oct. 2010 Jul. 2014 -   $79,527100706*

-   Roadside AppurtenancesCrowley's Ridge Parkway: Jonesboro Multi-Use Trail (S) $1,172,867Completed Nov. 2013 Dec. 2015 -   $1,172,867100728*

-   Roadside AppurtenancesJonesboro SRTS I (2010) $75,915Completed Jan. 2012 Nov. 2014 -   $75,915100734*

-   Roadside AppurtenancesBrookland SRTS I (2010) $95,367Completed Dec. 2012 Aug. 2014 -   $95,367100735*

-   Safety ImprovementsJonesboro Area Traffic Ops. Impvts. (S) 63

Addt'l Rte.-Sec.: Craighead 63-7

$310,0906 Completed Oct. 2011 Oct. 2012 -   $310,090100737

-   Safety ImprovementsHwys. 1B/63/Parker Rd. Traffic Ops. Impvts. (Jonesboro) (S) 1

Addt'l Rte.-Sec.: Craighead 63-6/7

$924,73217B Completed May. 2012 Apr. 2013 -   $924,732100738

-   EnhancementASU Driver St. Sidewalks (ATEP-11) (S) $489,381Completed Apr. 2013 Dec. 2014 -   $489,381100751*

-   EnhancementBrookland Bernis St. & Stevens St. Sidewalks (ATEP-11) (S) $75,371Completed Feb. 2015 Nov. 2018 -   $75,371100752*

-   EnhancementJonesboro Phillips Dr. Streetscaping (ATEP-11) (S) $377,888Completed Jun. 2012 Jul. 2017 -   $377,888100753*

-   EnhancementTurtle Creek Greenway (Sec. VI) (Jonesboro) (S) $99,564Completed May. 2012 Sep. 2014 -   $99,564100757*

Safety ImprovementsJonesboro – Marked Tree (Sel. Secs.) (Cable Median Barrier) (S) 12.7063

Addt'l Rte.-Sec.: Craighead 63-7; Poinsett 63-8/9

$1,820,8076 Completed Jan. 2013 Jun. 2013 16.81 $2,564,517100768

-   MiscellaneousJonesboro SRTS I (2011) $184,854Completed Aug. 2012 Apr. 2016 -   $184,854100772*

ResurfacingHwy. 1B – Hwy. 463 (Conc. Pvmt. Patching & Grinding) (S) 3.4563 $1,175,3497 Completed Mar. 2012 Oct. 2012 3.45 $1,175,349100774
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-   Safety ImprovementsHwy. 49/Clinton School Rd./Whitley Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$208,5383 Completed Oct. 2013 Sep. 2014 -   $208,538100784

ReconstructionHwy. 49 – East (Race St.) (Jonesboro) (S) 0.85CS $3 - $5 MProgrammed 0.85 $3 - $5 M100785*

-   StudySouthwest Jonesboro Origin and Destination Study $59,300Completed Oct. 2016 -   $59,300100787*

Safety ImprovementsHwy. 351/Aggie Rd. Inters. Impvts. (Jonesboro) (S) 0.15351 $1,199,4671 Completed Jul. 2015 May. 2017 0.15 $1,199,467100790

ResurfacingHwy. 49 – Hwy. 63B (Overlay) (S) 1.0618 $312,0014 Completed Jun. 2013 Oct. 2013 1.06 $312,001100798

-   Safety ImprovementsHwy. 49/Valley View Dr./Darr Hill Rd. Signal (Jonesboro) (S) 49

Addt'l Rte.-Sec.: Craighead CS

$207,3064 Completed Sep. 2014 May. 2015 -   $207,306100800

-   Roadside AppurtenancesLake City SRTS P (2012) $3,000Completed Oct. 2016 Oct. 2016 -   $3,000100805*

ResurfacingWest of Hwy. 349 – Hwy. 49 (Overlay) (S) 3.37226

Addt'l Rte.-Sec.: Craighead 226-3/3S

$422,5102 Completed Sep. 2013 Dec. 2013 3.37 $422,510100806

New LocationParker Road Extension (Jonesboro) (S) 0.73New $1,470,947Completed Jan. 2016 Oct. 2016 0.73 $1,470,947100807

ResurfacingE. Matthews Ave. – Hwy. 18 (Jonesboro) (Overlay) (S) 0.9649 $602,4463 Completed Feb. 2014 Jul. 2014 0.96 $602,446100810

ResurfacingHwy. 18 – Hwy. 63 (Jonesboro) (Overlay) (S) 1.1018 $221,6814S Completed Feb. 2014 Jun. 2014 1.10 $221,681100812

Safety ImprovementsHwy. 226 – Hwy. 412 (Cable Median Barrier) (S) 6.30New

Addt'l Rte.-Sec.: Lawrence 67-17, New

$851,541Completed Feb. 2016 Sep. 2016 19.23 $2,599,228100819

-   RR CrossingHwy. 158 RR Signal Upgrade (Southwest of Jonesboro) (S) 158 $257,1930 Completed Oct. 2014 Jun. 2016 -   $257,193100820*

-   EnhancementCrowley's Ridge Parkway: Craighead Forest Park Trail (Jonesboro) (S) $682,472Completed Sep. 2015 Mar. 2021 -   $682,472100821*

-   RR CrossingHenson Rd. RR Sig. Upgrade & Traffic Sig. (Jonesboro) (S) 91

Addt'l Rte.-Sec.: Craighead CS

$708,1321 Completed Jan. 2018 Dec. 2018 -   $708,132100822*

Structures & ApproachesBNSF Railroad Overpass (Hwy. 18) (Jonesboro) (S) 0.4318 $25,182,8894 Under Construction Oct. 2018 Early 2022 0.43 $25,182,889100824

-   EnhancementUniversity Loop Extension (Jonesboro) (S) $1,070,852Completed Jun. 2016 Mar. 2019 -   $1,070,852100825*

Structure & ApproachesDitch at L.M. 0.25 Str. & Apprs. (S) 0.02163 $836,9815 Sub. Completed Feb. 2019 May. 2020 0.02 $836,981100833

Safety ImprovementsHwy. 18/Caraway Rd. Inters. Impvts. (Jonesboro) (S) 0.2818 $3,128,0164 Sub. Completed Jan. 2020 Mar. 2021 0.28 $3,128,016100835

Major WideningHwy. 351 South – Hwy. 91 (Jonesboro) (S) 1.2649 $10 - $15 M3 Programmed 1.26 $10 - $15 M100836

Safety ImprovementsI-555/Hwy. 49 Intchng. Impvts. (Red Wolf Blvd.) (Jonesboro) (S) 0.83555

Addt'l Rte.-Sec.: Craighead 49-3

$3,121,3093 Sub. Completed Aug. 2020 Nov. 2021 0.83 $3,121,309100837

ResurfacingOld Bridger Rd. – Paragould Dr. (Jonesboro) (Overlay) (S) 1.0049 $285,5963 Completed Mar. 2016 Aug. 2016 1.00 $285,596100845

-   RR CrossingUPRR & BNSF Railroad Crossing Safety Impvts. (Jonesboro) (S) < $1 MProgrammed -   < $1 M100850*

-   EnhancementGreenway Ped. Bridge (Jonesboro) (RTP-15) (S) $99,995Completed Apr. 2018 Dec. 2018 -   $99,995100852*

-   EnhancementCollege St. Sidewalks (Bono) (TAP-15) (S) $391,766Under Construction Apr. 2018 -   $391,766100854*
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-   EnhancementN. Oak St. Sidewalks (Brookland) (TAP-15) (S) $80,903Completed Apr. 2018 Dec. 2019 -   $80,903100855*

-   EnhancementRace St. Sidewalks and RR Ped. Crossing (Jonesboro) (TAP-15) (S) $65,888Completed Aug. 2017 May. 2018 -   $65,888100857*

-   RR CrossingCR 357 RR Signals & Surf. (S. of Bono) (S) CR $315,000Completed Dec. 2018 -   $315,000100861*

-   Safety ImprovementsHwy. 18/Main St./Highland Dr. Inters. Impvts. (Jonesboro) (S) 18 $1,534,7704 Under Construction Aug. 2020 Early 2022 -   $1,534,770100872

Major Widening

Safety Improvements

Hwy. 351 North & South Inters. Impvts. (Jonesboro) (S) 1.4949

Addt'l Rte.-Sec.: Craighead 351-1/2

$5 - $10 M3 Scheduled Nov. 2022 1.49 $5 - $10 M100875

Safety ImprovementsHwy. 49/Parker Rd. Inters. Impvts. (Jonesboro) (S) 0.2749 $3 - $5 M4 Scheduled Nov. 2022 0.27 $3 - $5 M100879

-   Right of WayHwy. 67/Hwy. 226 Intchng. Impvts. (S) 67

Addt'l Rte.-Sec.: Craighead 226-2

$1,830,64315 Under Construction Jun. 2021 -   $1,830,643100880*

Major WideningParker Rd. – South (Hwy. 1B) (Jonesboro) (S) 0.411 $1 - $3 M17B Scheduled Nov. 2022 0.41 $1 - $3 M100881

-   Safety ImprovementsHwy. 49/Hwy. 91 Inters. Impvts. (Jonesboro) (S) 49 $5 - $10 M3 Programmed -   $5 - $10 M100882

-   RR CrossingNeil Dr. RR Signals Upgrade (Jonesboro) (S) $550,300Completed Apr. 2017 Dec. 2018 -   $550,300100883*

ResurfacingWatt St. – Ingels Rd. (Jonesboro) (S) 2.5363

Addt'l Rte.-Sec.: Craighead 463-1

$643,4207B Completed Jan. 2018 Sep. 2018 2.53 $643,420100884

ResurfacingI-555 – Hwy. 49 (Jonesboro) (S) 3.2218

Addt'l Rte.-Sec.: Craighead 49-4

$1,138,0104 Completed Jan. 2017 Aug. 2017 3.22 $1,138,010100889

ResurfacingHwy. 63B – Hwy. 18S (Jonesboro) (S) 1.3818 $539,7844 Completed Apr. 2017 Dec. 2017 1.38 $539,784100890

ResurfacingHwy. 1 – Hwy. 18 (Jonesboro) (S) 4.021 $737,12517B Completed May. 2017 Apr. 2018 4.02 $737,125100895

ResurfacingBNSF Railroad – Hwy. 49 (Airport Rd.) (Jonesboro) (S) 2.31351 $275,7161 Completed Apr. 2019 Oct. 2019 2.31 $275,716100899

ResurfacingHwy. 226S – Hwy. 91 (S) 4.45349 $785,3981 Completed May. 2018 Jan. 2019 4.45 $785,398100909

ResurfacingHwy. 91 – North (Jonesboro) (S) 5.10141 $881,4021 Completed May. 2017 May. 2018 5.10 $881,402100914

-   Roadside AppurtenancesJonesboro Craighead Forest Park Trail Ph. 3 (RTP-16) (S) $420,412Completed Aug. 2018 Oct. 2020 -   $420,412100919*

-   Roadside AppurtenancesASU Campus Loop Trail (TAP-16) (S) < $1 MProgrammed -   < $1 M100925*

ResurfacingHwy. 69 – South (Sel. Secs.) (S) 2.1349

Addt'l Rte.-Sec.: Greene 49-2

$940,5353 Completed Feb. 2019 Sep. 2019 2.75 $1,214,305100930

-   EnhancementBrookland Hwy. 49B Sidewalks (TAP-16) (S) < $1 MProgrammed -   < $1 M100935*

-   EnhancementJonesboro Rains St. Sidewalks (TAP-16) (S) $78,750Completed Nov. 2017 Nov. 2018 -   $78,750100936*

ResurfacingJonesboro City Limits – Hwy. 63 (Jonesboro) (S) 3.60226 $575,6213 Completed Jul. 2017 Nov. 2017 3.60 $575,621100938

ResurfacingBay – Poinsett Co. Line (S) 1.96463 $425,3401 Sub. Completed Feb. 2020 May. 2020 1.96 $425,340100939

Structure & ApproachesHwy. 351 RR Overpass (Airport Rd.) (Jonesboro) (S) 0.59351 $15 - $20 M1 Scheduled Sep. 2022 0.59 $15 - $20 M100942
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ResurfacingHwys. 18 & 139 (Sel. Secs.) (Monette) (S) 2.2818

Addt'l Rte.-Sec.: Craighead 139-1

$491,8564 Completed May. 2017 Sep. 2017 2.28 $491,856100943

ResurfacingParagould Dr. – Hwy. 91 (Jonesboro) (S) 1.5049 $540,5763 Completed Apr. 2017 Jan. 2018 1.50 $540,576100946

-   EnhancementASU Loop Trail Ph. 2 (TAP-18) (S) $834,073Under Construction Jun. 2021 -   $834,073100949*

Safety ImprovementsHwy. 158/Hwy. 163 Inters. Safety Impvts. (S) 0.40158

Addt'l Rte.-Sec.: Craighead 163-5

$1,587,0455 Under Construction Feb. 2020 Dec. 2021 0.40 $1,587,045100950

ResurfacingPoinsett Co. Line – Hwy. 63B (S) 8.90555 $6,193,2543 Completed Feb. 2018 Jan. 2019 8.90 $6,193,254100958

ReconstructionHwy. 63B – Hwy. 18 (S) 4.72555 $33,837,3753 Under Construction Nov. 2019 Dec. 2021 4.72 $33,837,375100959

-   MiscellaneousI-555/Hwy. 1B Emergency Bridge Painting (Jonesboro) (S) 1 $237,70417B Completed Aug. 2017 Nov. 2017 -   $237,704100963*

-   EnhancementJonesboro Motorized ATV Park Trailhead (RTP-16) (S) New $44,250Completed Nov. 2017 Jul. 2018 -   $44,250100964*

-   RR CrossingCo. Rd. 398 RR Signals (NW of Bono) (S) $263,333Completed Jun. 2019 -   $263,333100969*

-   EnhancementJonesboro Downtown to ASU Connection (TAP-17) (S) < $1 MProgrammed -   < $1 M100971*

Major WideningCaraway Rd. – I-555 (Jonesboro) (S) 2.771 $15 - $20 M17 Scheduled 2024 2.77 $15 - $20 M100979

Structures & ApproachesBig Bay Ditch Nos. 1 & 3 Strs. & Apprs. (S) 0.20230 $3 - $5 M10 Scheduled Sep. 2022 0.20 $3 - $5 M100984

Structures & ApproachesHwys. 135 & 139 Strs. & Apprs. (Caraway) (S) 0.18135

Addt'l Rte.-Sec.: Craighead 139-0

$1 - $3 M2 Scheduled May. 2022 0.18 $1 - $3 M100985

-   EnhancementJonesboro Craighead Forest Greenway Trail Ph. 4 (TAP-18) (S) < $1 MProgrammed -   < $1 M100986*

ResurfacingHwys. 49 & 49B (Sel. Secs.) (Brookland) (S) 6.9249

Addt'l Rte.-Sec.: Craighead 49-3B

$2,583,3043 Sub. Completed Feb. 2021 Aug. 2021 6.92 $2,583,304100987

Structure & ApproachesCache River Str. & Apprs. (S. of Egypt) (S) 0.4091 $3 - $5 M2 Scheduled May. 2022 0.40 $3 - $5 M100995

-   EnhancementASU Loop Trail Ph. 3 (TAP-19) (S) 92 < $1 M2 Programmed -   < $1 M101014*

ResurfacingHwy. 18 – I-555 (Jonesboro) (S) 0.8049 $438,5943 Sub. Completed May. 2020 Dec. 2020 0.80 $438,594101019

ResurfacingHwy. 49 – Hwy. 91 (Jonesboro) (S) 4.68555 $38,133,9503 Under Construction Sep. 2021 Late 2023 4.68 $38,133,950101035

ResurfacingLawrence Co. Line – S. of Bono (S) 7.0063

Addt'l Rte.-Sec.: Greene 63-5

$1,915,3086 Sub. Completed May. 2020 Sep. 2020 7.27 $1,989,184101036

ResurfacingHwy. 349 – Hwy. 49 (Jonesboro) (S) 8.1491 $1,477,0852 Sub. Completed Jan. 2021 Sep. 2021 8.14 $1,477,085101039

ResurfacingI-555 – Hwy. 18 (Jonesboro) (S) 0.95351 < $1 M0 Scheduled 2022 0.95 < $1 M101051

ResurfacingHwy. 226 Spur – North (Jonesboro) (S) 0.96226 < $1 M3 Scheduled 2024 0.96 < $1 M101052

-   Structures & ApproachesHwy. 230 Strs. & Apprs. (S) 230

Addt'l Rte.-Sec.: Lawrence 230-5/6

$1 - $3 M7 Scheduled Sep. 2022 -   $5 - $10 M101054

-   Safety ImprovementsHwy. 91 Ped. Impvts. (Jonesboro) (S) 91 $19,4512 Completed Jun. 2019 Oct. 2019 -   $19,451101055*
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-   MiscellaneousCollege St. Sidewalks Ph. 2 (Bono) (TAP-16) (S) $568,503Completed Sep. 2019 Aug. 2021 -   $568,503101058*

-   EnhancementBono College St. Sidewalks Ph. 3 (TAP-19) (S) < $1 MProgrammed -   < $1 M101059*

-   EnhancementJonesboro University Heights Link Trail (TAP-19) (S) 49 < $1 M3 Programmed -   < $1 M101060*

Safety ImprovementsHwy. 18/Quality Way Signal (Jonesboro) (S) 0.0618

Addt'l Rte.-Sec.: Craighead CS

< $1 M4 Scheduled Feb. 2022 0.06 < $1 M101062

SealingDistrict 10 Sealing Program (2020) (S) 6.9418

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 67.84 $1 - $3 M101064*

ResurfacingMonette – Missouri State Line (S) 6.92139 $1 - $3 M1 Programmed 6.92 $1 - $3 M101069

ResurfacingParagould Dr. – Hwy. 18 (Sel. Secs.) (Jonesboro) (S) 3.5049 $1 - $3 M3 Scheduled 2023 3.50 $1 - $3 M101071

ResurfacingS. of Bono – Hwy. 91 (S) 2.16555

Addt'l Rte.-Sec.: Craighead 63-6

< $1 M3 Scheduled 2023 2.16 < $1 M101072

ResurfacingE. of Hwy. 18 – Hwy. 349 (S) 5.3591 $1 - $3 M2 Scheduled 2023 5.35 $1 - $3 M101074

ResurfacingHwy. 463 – Hwy. 163 (S) 5.45158 $1 - $3 M5 Scheduled 2024 5.45 $1 - $3 M101078

ResurfacingJonesboro – Greene Co. Line (S) 7.25351 < $1 M2 Scheduled 2024 7.25 < $1 M101080

ResurfacingHwy. 226 – Hwy. 14 (Sel. Secs.) (S) 5.7549

Addt'l Rte.-Sec.: Poinsett 49-5

$1 - $3 M4 Scheduled 2023 14.31 $3 - $5 M101081

-   StudySouth & West Jonesboro Future Routes Study (S) -     Programmed -   -     101112*

StudyI-555/Hwy. 63 Corridor Study (Jonesboro) (S) 14.1163 -     6 Programmed 14.11 -     101113*

-   EnhancementJonesboro Downtown to ASU Connection Ph. 2 (TAP-20) (S) < $1 MProgrammed -   < $1 M101117*

-   Structures & ApproachesHwy. 135 Strs. & Apprs. (S) 135

Addt'l Rte.-Sec.: Poinsett 135-1

$1 - $3 M2 Scheduled Jun. 2023 0.48 $10 - $15 M101124

Structure & ApproachesWhiteman Creek Str. & Apprs. (S) 0.43158 $3 - $5 M5 Scheduled Sep. 2023 0.43 $3 - $5 M101126

Major WideningPleasant View Dr. – Peachtree Ave. (Jonesboro) (S) 0.36351 $1 - $3 M2 Scheduled Mar. 2024 0.36 $1 - $3 M101135

ResurfacingI-555 – Hwy. 226 (Jonesboro) (S) 6.0149 $1,768,8164 Sub. Completed Apr. 2020 Sep. 2020 6.01 $1,768,816A00001

ResurfacingDistrict 10 Resurfacing Program (2021) (S) 13.15135

Addt'l Rte.-Sec.: Various

< $1 M2 Programmed 79.68 < $1 MA00007*

ResurfacingHwy. 18 – Greene Co. Line (S) 10.58135 $1 - $3 M3 Scheduled Jan. 2022 10.58 $1 - $3 MA00012

ResurfacingPoinsett Co. Line – Caraway Rd. (S) 4.521 < $1 M17 Scheduled Apr. 2022 4.52 < $1 MA00020

ResurfacingDistrict 10 Resurfacing Program (2022) (S) 1.65163

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 12.47 $1 - $3 MA00026*

Structure & ApproachesBurlington Northern Santa Fe Railway(bono)(s) 0.36CR $3,810,414Completed Sep. 2016 Jun. 2018 0.36 $3,810,414BR1610*
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Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

ResurfacingBay & Lake City Overlay (Sel. Secs.) (S) 2.15CS $254,551Completed Sep. 2013 Dec. 2013 2.15 $254,551C16001*

ResurfacingBono & Brookland Overlay (Sel. Secs.) (S) 3.40CS $461,823Completed Jul. 2014 Oct. 2014 3.40 $461,823C16002*

ResurfacingCaraway Kentucky St. Overlay (S) 0.21CS $108,510Completed Jul. 2014 Jan. 2015 0.21 $108,510C16003*

ResurfacingJonesboro Caraway Rd. Overlay (Sel. Sec.) (S) 0.79 $307,823Completed Jun. 2015 Oct. 2015 0.79 $307,823C16004*

ResurfacingCash Overlay (Sel. Secs.) (S) 1.73CS $169,928Completed Jul. 2017 Nov. 2017 1.73 $169,928C16005*

ResurfacingBrookland & Caraway Overlay & Surf(selsecs)(s 3.17CS $167,142Completed Jun. 2018 Nov. 2018 3.17 $167,142C16006*

ResurfacingBay & Lake City Ovly & Surf. (Sel. Secs.) (S) 3.60CS $436,733Completed May. 2018 Aug. 2018 3.60 $436,733C16007*

ResurfacingJonesboro C W Post Rd. Overlay 2.23CS $399,308Completed Jun. 2019 Oct. 2019 2.23 $399,308C16008*

ResurfacingBrookland Eason St. & School St. Overlay (S) 1.59CS $246,826Sub. Completed Jun. 2020 Oct. 2020 1.59 $246,826C16009*

ResurfacingBlack Oak Overlay & Surfacing (S) 0.82CS $183,965Sub. Completed May. 2021 Oct. 2021 0.82 $183,965C16010*

ResurfacingLeachville, Manila& Monette Olay(sel Secs)(s) 1.58CS

Addt'l Rte.-Sec.: Mississippi CS

$197,734Completed Jul. 2014 Jan. 2015 4.07 $507,010C76010*

ResurfacingBlack Oak, Lepanto & Tyronza (Sel. Secs.) (S) 0.96CS

Addt'l Rte.-Sec.: Poinsett CS

$155,396Completed Jul. 2017 Nov. 2017 3.76 $608,633C76039*

ResurfacingBono, Leachville & Monette Overlay & Surf. 3.48CS

Addt'l Rte.-Sec.: Mississippi CS

$382,727Completed Apr. 2019 Jul. 2019 5.09 $765,454C76050*

ResurfacingAlicia & Egypt Overlay & Surfacing (S) 1.12CS

Addt'l Rte.-Sec.: Lawrence CS

$176,027Sub. Completed Feb. 2020 Apr. 2020 2.23 $352,055C76059*

New LocationMonette Bypass (S) 3.1718 $13,719,4314 Completed Dec. 2015 May. 2018 3.17 $13,719,431CA1001

ResurfacingCraighead Co. Surfacing No 27 (Sel. Secs.)(s) 2.89CR $317,339Completed Jul. 2012 Nov. 2012 2.89 $317,339SA1657*

ResurfacingCraighead Co. Surfacing No. 28(SEL. Secs.)(s) 4.01CR $337,423Completed Jun. 2013 Oct. 2013 4.01 $337,423SA1658*

ResurfacingCraighead Co. Surfacing No. 29(SEL. Secs.)(s) 2.03CR $245,829Completed Jul. 2014 Oct. 2014 2.03 $245,829SA1659*

ResurfacingHwy. 349 - Jonesboro Citylimits (Overlay) (S) 1.96CR $182,487Completed Mar. 2016 Jun. 2016 1.96 $182,487SA1660*

ResurfacingCo. Rd. 471 - Co. Rd. 62 (Resurfacing) (S) 2.19CR $241,040Completed Aug. 2017 Jan. 2018 2.19 $241,040SA1661*

ResurfacingCo. Rd. 37 - Hwy. 463 (Surfacing) (S) 2.27CR $284,965Completed Jul. 2018 Apr. 2019 2.27 $284,965SA1662*

ResurfacingCraighead Co. Sealing (S) 13.19CS $358,858Sub. Completed Feb. 2020 Oct. 2020 13.19 $358,858SA1663*

ResurfacingCraighead Co. Sealing No. 2 (S) 17.25CR -     Programmed 17.25 -     SA1664*

$418,436,248279.09Totals For All Projects In Craighead County

Program Management CraigheadDecember 6, 2021

* Job not shown on county map.


